STI/HIV/AIDS PREVENTION, CARE AND SUPPORT PROGRAM/ USAID-AED-PS| - HONDURAS
"COMMUNICATING LIFE" HONDURAN HIV/AIDS PROGRAM
QUARTERLY REPORT: SEPTEMBER - NOVEMBER 2002

USAID Honduras Strategic Objective: Sustainable improvement in family health
USAID Intermediate Result: Reduced STIs / HIV transmission and improved service provision as a result of positive behavior change in high risk populations
by the implementation of technically appropriate projects that contribute to reduce the impact of the epidemic in Honduras

BASED ON: WORK PLAN 2002 - 2004

Program Final Result: Improvement of prevention, care and support conditions in Honduras that contribute to the reduction and impact of STIs/HIV/AIDS in prioritary
populations, through the implementation of technically appropriate projects developed by NGO's able to channel, manage and monitor national and international funds

Intermediate Result No. 1: STIs/HIV/AIDS prevention and care actions implemented by selected NGO's that promote behavioral changes in prioritary populations and
in high risk groups and improve the quality of life in HIV positive and affected communities by means of a grant program

No. ACTIVITIES Deadline |COMPLETED IN -CANCELLED COMMENTS RESPONSIBLE
2002 PROGRESS
0.0 |Contractissues August1l | August2 Phillipa (AED) & Inram (PSI)
Signature of USAID/AED contract 2002 supported Program start up USAID/AED
0.1 [Innitial activities
0.1.1 |Human resources and office organization
Technical team* begins work Sept. 2 Sept. 3 Licida Bautista
Select and rent project office Sept.16 Sept. 3
Contract and orient all team members Oct.15 Sept. 3 Luis Suéarez
Induction process for team members Sept. 30 Sept. 3
0.1.2 |Creation of organizational framework
Develop draft results framework and workplan Sept. 13 Sept. Licida Bautista
Presentation of draft results framework and workplan to USAID / AED Sept. 13 Sept.
Finalize the results framework and workplan to USAID/AED Sept. 17 Sept.
1.1 |Implementation and Strengthening of Administrative Systems
Community ownership: Involving and strengthening community and other stakeholders
1.1.1 | Development and action of Advisory Committee
Review of existing mechanisms and lessons learned from similar committees Sept. 25 Sept.
and/or groups Patricia Rivera
Develop the description, function, structure and purpose for the Advisory Committee Sept. 25 Sept.
Establish criteria for involving members in the committee Sept. 25 Sept.
Develop a draft workplan and ground rules Sept. 25 Sept.
Develop selection process for committee members Oct. 11 Sept.
Present project to NGOs and governmental organizations(Teguc/SPS) Sept. 25-26| Sept. Reprogrammed twice (MOH); Done simult.
Press conference of project, call for committee candidates, and concept papers Sept. 30 Not considered necessary
Committee selection Oct. 7 Sept.
Send draft documents to selected committee members for review Oct. 16 Done during first meeting
Receive, review and incoporate comments into final documents Oct. 17 Sept.
Advisory Committee meets Oct. 17 Sept.
Training to Advisory Committee on administrative and programatic approaches
1.1.2 |Review Lessons Learned Oct. 15 Member’s need detected Technical team

* Licida Bautista, COP/Director, Luis Suérez, Financial Manager, Patricia Rivera, Giovanni Meléndez, Ritza Avilez, NGO Liason/TA Providers




STI/HIV/AIDS PREVENTION PROGRAM/ USAID-AED-PSI - HONDURAS

WORK PLAN 2002 - 2004

No. ACTIVITIES Deadline |COMPLETED IN CANCELLED)| COMMENTS RESPONSIBLE
2002 PROGRESS
Design and implement grant procedures and funding

1.1.3 |Development of Administrative procedurial manuals
Review existing administrative manuals and lessons learned 15-Oct
Develop administrative manual for NGOs 31-Oct Luis Suarez
Training and assistance to selected NGOs (from the Concept Papers) to develop 31-Oct Nov. 6
proposals administrative systems
Design technical assistance administrative-focused plans for funded NGOs 20-Nov
Orient funded NGOs on the administrative manuals 6-Dec
Train funded NGOs on administrative systems 13-Dec
Implement technical assistance (TA) plans focused on improving administrative
systems

Designate funds - choose NGOs

1.1.4 |Call for and selection of Concept Papers
Develop selection criteria for Concept Papers 25-Sep Giovanni Meléndez
Present the request for Concept Papers 27-Sep Ritza Avilez
Receive Concept Papers 7-Oct
Review concept papers, create NGOs data base 11-Oct
Present concept papers to Advisory Committee 18-Oct

1.1.5 |Needs assessment of NGO selected (from Concept Papers)
Develop scope of work for consultant 1-Oct Patricia Rivera
Receive proposals from potential consultants 7-Oct Ritza Avilez
Contract consultant's services 9-Oct
Collect and analyze NGO information (SWOT) 8-Nov Consultant
Submission of final report 15-Nov




STI/HIV/AIDS PREVENTION PROGRAM/ USAID-AED-PSI - HONDURAS
WORK PLAN 2002 - 2004

No. ACTIVITIES Deadline |COMPLETED IN CANCELLED| COMMENTS RESPONSIBLE
2002 PROGRESS
1.1.6 |Designate funds
Design and facilitate proposal development workshop
Develop criteria to select NGOs for funding 4-Oct Luis, Patricia Ritza,Git
Develop scope of work for consultant to assist with the workshop 1-Oct Not considered necessary. Done by team Ritza, Giovanni
Receive proposals from potential consultants 7-Oct Not considered necessary. Done by team Ritza, Giovani,Licida
Contract consultants 18-Oct Not considered necessary. Done by team Lidica, Luis
Design and facilitate proposal development workshop for NGOs (October 28 - 31) 31-Oct Nov. 4-6 Tegucigalpa (Maya Hotel) and SPS (Plaza H) Consultant
Prepare workshop report 6-Nov Nov. 11 Consultant
1.1.7 |Selection of funded NGOs
Receive NGOs proposals 8-Nov Licida
Review of NGO proposals 18-Nov Program team
Select NGOs to be funded, with Advisory Committee 22-Nov Licida & Advis. Com.
Review and incorporate suggestions for improvements for projects 29-Nov _ Ritza & Giovanni
Develop and sign NGO contracts 6-Dec Licida & Luis
Disburse funds to NGOs 20-Dec Licida & Luis
1.2 |Strengthening prevention and support services
Provision of Technical Assistance
1.2.1 |Develop master technical assistance plan
Include in the NGO contracts an agreement to participate and improve specific 5-Dec Program TA team
procedures and approaches within the NGO (Patricia, Ritza &
Develop technical assistance plans (with dates, etc.) for each funded NGO 24-Jan Giovanni)
Develop overall technical assistance plan for the project team 31-Jan
1.2.2 |Implement training and technical assistance plan Program TA team
1.2.3 |Develop Monitoring and Evaluation Plan 30-Sep Licida & Giovanni
Develop base-line surveys
Train NGOs on how to obtain information
1.2.5 |Implement Monitoring and Evaluation Plan Oct Program TA team
1.3 [NGOs implement advocacy actions
Guide NGOs on the importance of incorporating National AIDS Plan strategies
131 |Faci|itate workshops and forums on National AIDS Plan Program TA team
Strengthened Advocacy Plans
1.3.2 |Advocacy Training to NGOs Jan-Dec Program TA team
1.3.3 |Training on how to network Jan-Dec
1.3.4 |Provide assistance to NGOs on implementation of advocacy plans Jan-Dec
Increase empowerment skills and abilities of vulnerable populations
1.3.5 |Leadership training Jan-Dec Patricia Rivera
1.3.6 |Institutional development and managerial training Jan-Dec
1.3.7 |Training on human rights Jan-Dec
1.3.8 |Development of self-support groups Jan-Dec




STI/HIV/AIDS PREVENTION PROGRAM/ USAID-AED-PSI - HONDURAS

WORK PLAN 2002 - 2004

Intermediate Result No 2: Umbrella NGO functioning efficiently considering technical and managerial issues

No. ACTIVITIES Deadline RESPONSIBLE
2.1.1 |Develop an umbrella NGO mechanism

Elaborate criteria to select umbrella NGO 31-Mar Ritza, Luis, Patricia
Classify NGOs using established criteria 31-Mar Program team
Develop a plan to establish the umbrella NGO 30-Apr Program TA team
Identify and prioritize NGO needs regarding institutional development 31-Mar Patricia
Implement NGO institutional development plans Jan Giovanni, Ritza
Identify an umbrella mechanism to continue 30-Apr Licida & Adv.Com.
Support the elaboration of a 3 year strategic plan to strengthen the umbrella NGO Ap-Dec Patricia, Luis




